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TENTATIVE SCHEDULE OF EVENTS 
North Stardust/Antelope COUNTY IMPROVEMENT DISTRICT 

Assumes No Protests or Objections  
**All dates are subject to the ability to obtain the required Rights-of-Way** 

 
 PROJECT PHASE (DISTRICT BOARD) 
 

Item 
No. Date Action Requirements 
 April 4, 2005 Community Meeting – Introductions   
 July 2005 Community Meeting – 30% Engineering  
 1 
 
 

Oct. 14, 2005 
 

Final plans, specifications and engineer's 
estimate filed with the clerk. 
 

These must be in completely final form including both 
engineering and legal documentation. 
 

 2 
 

Oct. 18, 2005 
 

*Adopt resolution of intention. 
 

Item 1 must be completed prior to adoption. 
 

 3 
 

Oct. 20, 21, 
2005 
 

Mail notice of proposed improvement. 
 

Required to mail to all owners as shown on the tax roll. 
 

 4 
 
 

Nov. 15, 2005 
 
 
 

Receive objections and protests.  Any 
objection or substantial protests require a 
hearing and may delay the schedule.  Set 
Dec. 20, 2005 Hearing Date if protests 
filed.  
 

Objections and protests can be filed up to 20 days after 
mailing notice. Nov. 10, 2005. 
 
Clerk must mail notice of hearing 10 days prior to hearing. 
Dec. 7, 2005 and publish in newspaper. 

 5 
 
 

Dec. 20, 2005 
 

Hearing and *Resolution ordering the 
work.  (Calling for construction bids.) 
Send Notice to be Published 
 

If no protests or objections or if protests are insufficient 
and objections are overruled at a hearing.  
Evening Session 

 6 
 

Dec. 26, 27, 
2005 
 

Publish advertisement for proposals. 
 

Twice in a daily or once in a weekly newspaper. 
 

 7 
 

Dec. 26 – 30, 
2005 
 

Post advertisement for proposals at or 
near the door of the board meeting room. 
 

Must be up for 5 days prior to bids. 
 
 

 8 
 
 
9 
 

Jan. 10, 2006 
 
Jan. 24, 2006 
 

Pre-bid meeting 
 
 
*Receive construction bids. Open and 
declare the bids.  
 

Purchasing to conduct, site to be determined. 
 
 
Bids must be opened at a public meeting of the board. 
(Pre Bid Meeting  Jan. 10, 2006 @10:00) 

10 
 

Feb. 7, 2006 *Award construction contract.    
 

Lowest and best responsible bidder.  5% preference does 
not apply. 
 

11 
 
 

Feb. 7, 2006 
 

*Approve assessment diagram showing 
all lots and parcels to be assessed with 
their assigned assessment number.  Also 
must show location of work. 
 

 (Note-May need special Evening Session) May Need 
evening session only if there is a conflict over assessment 
method. It standard, may be OK in the daytime – late 
afternoon.  Still will require special meeting of the 
Districts. 

    
12 
 
 

Feb. 10, 2006 
 

Publish notice of award of contract. 
 

Twice in a daily or once in a weekly.  Begins 15-day 
protest period.  Protests require a hearing and will delay the 
schedule.  (Feb. 25, 2005).  
 

Item 
No. Date Action Requirements 
    
13 
 
 
14 
 

Feb. 28, 2006 
 
March 7, 
2006 
 

Receive objections to the award. 
 
 
Sign contract, obtain payment and 
performance bonds and insurance. 

If received, hearing must be set and notice given.  Will 
delay proceedings. 
 
Prepayment and performance bond should be dated the 
same as the contract. Contract signing does not have to 
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15 

 
 
March 14, 
2006 

 
 
Prepare and record assessment including 
summary of costs and list of amounts 
assessed to each lot. 
 

wait until the end of the protest period. 
 
Cannot be recorded until contract is awarded.  Record in 
office of superintendent of streets. 

16 
 

March 14, 
2006 
 

Notify board that assessment is recorded. 
 

Deliver copy to Clerk. 
 

17 
 

Mar. 14, 2006 Notice of recording of assessment. 
 

Record with County recorder. 
 

    
18 
 

Mar. 14, 2006 
 

*Board sets hearing on assessment. 
 

May 16, 2005 is hearing date 

19 
 
 

March 16, 17 
 

Mail notice of hearing to all property 
owners. 
 

At least 20 days prior to hearing. 
(NLT 4/15/06) 
 

20 
 
 

Mar. 16, 17, 
2006 
 

Mail cash demand letters to property 
owners. 
 

After recording assessment.  Combine with notice of 
hearing.  
 

21 
 
 

April 21, 
2006 
 

Begin preparation of documents for the 
revolving loan fund 
 

Final issue size will not be known due to cash collections 
and capitalized interest. 
 

22 
 
 

April 26, 
2006 
 

Publish notice of hearing. 
 
 

5 times in a daily or 2 times in a weekly, begin 10 days 
prior to hearing. April 28, 29, 30, May 1, 2. 
 

23 
 

May 16, 2006 
 

*Hold hearing on assessment. 
 

Evening Session 
 

24 
 
 

May 16, 2006 
 

*Approve assessment. 
 

Should be prior to end of cash collection so landowners 
know how much to pay. 
 

25 
 
 

April 28, 
2006 
 

Close cash collection period and prepare 
Treasurer's Return.  Shows amount 
collected. 
 

Must be within 40 days of recording of assessment and 
warrant. 
 

26 
 
 

May 5, 2006 
 

Certified list of unpaid assessments.  
Shows which assessments go to bond. 
 

Prepare and deliver to clerk following Treasurer's Return. 
 
 

27 
 
 
 
28 
 

May 5, 2006 
 
 
  
June 6, 2006 

Adjust issue size for cash collection.  
Information must be made available to 
underwriter. 
 
Board Approve Purchase of Bond 

If Revolving Loan is used these step can be reduced. 
 
 

 
29 
 
 
30 

 
June 13, 2006 
 
 
June 23, 2006 

 
Notice to proceed is issued to contractor.   
 
Begin Construction 

 
Not issued until money is in hand.   
 
 
10 days after notice to proceed. 

 


